
Blight and Brownfields Committee Meeting 

October 29, 2015 

Council Chambers City Hall 

142 East Main Street, Meriden, CT 

 

 

Meeting Summary 
1. Welcome and Introductions 

 

In attendance were: 

Juliet Burdelski, City of Meriden 

Bob Bass, City of Meriden  

Larry Kendzior, City Manager 

John Bondos, AECom 

Peter Miller, City of Meriden 

Carlos Texidor, Fuss and O’Neill 

James Olsen, Tighe and Bond 

David James, Meriden Land Trust  

Holly Wills, Meriden Council of Neighborhood Organizations  

Florence Villano, City of Meriden   

MaryEllen Mordarski, Meriden Council of Neighborhood Association 

Tom Skoglund, Meriden City Planning 

Paola Mantilla, City of Meriden  

Peter Shiue, Colliers International  

Michael Taylor, Vita Nuova 

Sean Moore, MidState Chamber of Commerce 

Binu Chandy, CT DECD 

Don Friday, CT DECD 

Lilia Kieltyka, CT DECD 

 
2. Assessment Projects-Updates 

 

A. USEPA FY 2015 Assessment Grant  

Juliet Burdelski reported that $200,000 FY2015 USEPA Assessment Grant application 

was approved.  Under this grant, $148,000 will be available for Phase I/II/III 

environmental site assessments and $25,000 will be available for site reuse planning at 1 

King Place (former Meriden-Wallingford hospital site).  The remaining funds will be 

used for staff costs, supplies and travel.  City staff will be issuing request for proposals 

for consultant services over the coming weeks.   

 
B. DECD 2014 Municipal Brownfields Inventory & Assessment Grant for the Mills Public Housing 

Project: 62 Cedar Street, 144 Mills Memorial, 161 State Street 

Juliet Burdelski reported City was awarded $200,000 for assessments from CT DECD.  

City selected AECOM to do assessments and hazardous building material investigation. 

(177 State Street was assessed under a prior state grant.)    All sites have been 



investigated and reports for each site are being compiled by AECOM.  John Bondos 

reports that estimated cost to demolish Mills structures and abatement is approximately 

$3 million.  AECOM also completed Geotech evaluation of soils at 161 and 177 State 

Street.  John Bondos reported soils are similar to what was found at the Hub site.  

AECOM will finish all assessment reports over the next 60-90 days.   

 
3. Cleanup Projects-Updates 

A. 116 Cook Ave. Clean Up (USEPA grant, HUD Section 108 CDBG Loan), Tighe & Bond 

 

Tighe & Bond has been retained by the City to be the Licensed Environmental 

Professional on the project.  Funding for the project is provided by a USEPA Cleanup 

grant and HUD/CDBG Section 108 loan funds.  Key items reported by Jim Olsen, Tighe 

& Bond:   

 

 UST removal was completed under USEPA cleanup grant.  Balance of USEPA grant 

will be used to remove hazardous debris from building.   

 Tighe & Bond will be compiling tech specs for hazardous debris removal.  Tech 

specs will include assessment for PCB, revaluation of asbestos removal and 

abatement design.  Tech specs to be completed November 2015 & bid out in late 

2015 or early 2016.   

 Tighe & Bond completed interior inspection/testing at site to start process (May 20, 

2015) 

 USEPA funds (approx $75,000) and CDBG/Section 108 Loan ($325,000) will be 

used for hazardous building material removal. Final HBMA report and ABCA 

completed November 2015. 

 Poko Partners selected as preferred developer.   

 

B. HUB/50 East Main Remediation/Flood Control/Park Project 

AECOM has been retained by the City to be the Licensed Environmental Professional on 

the project, and Vita Nuova has been retained to coordinate public outreach.  Funding for 

the cleanup of 50 East Main Street is provided by a $240,000 USEPA Cleanup grant.  

DECD and DEEP grants are covering the cleanup and redevelopment of the entire HUB 

site. Key items reported by Juliet Burdelski, John Bondos and Bob Bass: 

   

Sidewalks being poured, seating to the amphitheater is complete and stage is being 

worked on.  Contractors plan to finish hard scape work before snow falls and will work 

on electrical work over the winter months and plantings in the spring.  Grass areas in park 

are reinforced to have surface events such as circus and others.  3 acres within the Hub 

site are above the flood plain and are available for development.  City selected Pennrose 

Properties as the preferred developer of the Hub site.  The grand opening of the park is 

scheduled for mid 2016.   

 
C. 177 State Street Cleanup & Redevelopment Project, AECom 

$597,000 DECD grant has been secured to finalize the remedial action plan and cleanup 

of 177 State Street.  In 2014, City purchased property using the HUD Challenge grant. 

Futuresite redevelopment must have 20-40% of units developed to be affordable. 



AECOM has been selected to be the LEP for 177 State Street.  Pennrose completed 40% 

design plans for a 75 unit mixed use development at 161-177 State Street.  AECOM 

conducted Geotech evaluation of 161-177 State Street to incorporate future development 

plans by Pennrose.  After development plans are finalized, AECOM will finalize 

Remedial Action Plan and bid specifications for remediation.   

 

D. 1 King Place Assessment (and pre-assessment cleanup)-former Meriden Wallingford 

Hospital  

 

City awarded $180,000 in DECD funds for environmental site assessments and $221,000 

loan for interim cleanup. Interim cleanup is underway. Fuss & Oneill retained to do 

cleanup monitoring.  AAIS (state contractor) is conducting cleanup.  Fuss & O’Neill 

provided photographs of ongoing cleanup work, including removal of loose hazardous 

materials at the loading dock area and inside building.  Further Environmental Site 

Assessments and site reuse planning will be completed in 2016 following completion of 

the interim cleanup activities.   

 
E. 11 Crown Street/Record Journal Building Cleanup, Demo and Redevelopment project (DECD 

grant for cleanup, demo), Tighe & Bond 

 

City awarded funds for remediation and demolition of existing structures to advance new 

development 11 Crown Street.  Phase I/II/III & Haz Mat Building survey completed. $1.7 

million available to demolish structure and complete remediation.  Site entered into State 

of CT voluntary remediation program-Abandoned Brownfield Cleanup Program (ABC).  

Tighe & Bond has been selected at the Licensed Environmental Professional for the 

project.  T&B has been retained to complete technical specifications and bid documents 

for demo and remediation.  Building demolition is projected for mid-2016. The Michaels 

Organization was selected as Master Developer-July 2015  

 
4. Update on Blight Enforcement Activities 

 

Peter Miller reported over 130 blighted properties has been brought into compliance since the 

blight ordinance was adopted over 10 years ago.  The City is currently tracking 36 properties 

with blighted conditions.  Many properties have been referred to corporation counsel for 

foreclosure. Legal is working with outside counsel to speed process on these blighted properties.  

 
5. Upcoming Grant Opportunities 

 

 DECD BAR Grant application due Nov. 16, 2015, city will be submitting application and 

updates should be out to municipalities late 2015. 

 DECD Cleanup grant application due Nov. 16, 2015, city will be submitting application 

for the Mills and municipalities are expected to hear status on this grant early to mid 

2016. 

 USEPA FY2016 Assessment/Cleanup due Dec. 18, 2015. 

 
6. Other Business-None 



7. Next Meeting.  The next meeting was tentatively scheduled for Thursday, March 17, 2016.   

However, City staff has a conflict, and therefore the next meeting will be held on Thursday, 

March 24, 2016 at 12 PM.  A light lunch will be provided.   

 

8. Adjourn 

 

Meeting Adjourned at approximately 1 PM.   

 

Meeting summary prepared by Juliet Burdelski, Director of Economic Development and Paola 

Mantilla, Economic Development Associate.   

 

Attachments:   

10-29-2015 Staff Presentation-Update of Brownfield Activities 

10-29-2015 List of Properties-Blight Enforcement  



Meriden 2020:  Bringing it Together 
Update on Economic Development & 
Brownfield Activities 

Blight & Brownfields Committee 
October 29, 2015 

 



USEPA FY 2015 Assessment Grant-$200,000 
Community Wide Assessments 

Tasks to be completed: 
• Project management (6% of the total project) 
• Community Engagement (5.5%) 
• Phase I/II/III Environmental Site Assessments (76%) 
• Site Reuse Planning (12.5%) 

 

Area of Focus:  

Community Wide 

Choice Neighborhood area as a priority 

 
Next steps: 
Hold community meetings and Blight and Brownfields committee 
Post assessment & cleanup info on meridenbiz.com brownfields page 
Identify sites for Phase I/II/III site investigation:   
 City owned sites 
 Private sites 
Complete community engagement and site reuse planning former 
Meriden/Wallingford hospital, other sites as identified 
 

  CN/Target Community/ 
Census Tracts: 1701-1703, 
1708-1710, 1714 

Population 12,677 6 
Unemployment 20.7% 6 
Poverty Rate 33.8 6 
Percent Minority 69% 6 

Median HH Income $27,6386 



Choice Neighborhood/TOD Area 

116 COOK AVE 

1 KING PL 

11 CROWN 



DECD 2014 Assessment Grant-$200,000 
Mills Megablock 

Purpose of the project is to 
complete environmental site 
assessments to help advance 
demo of existing structures and 
facilitate  new development at 161 
& 177 State Street and 62 Cedar 
Street.  Project will allow City to 
advance flood control plans at 144 
Pratt Street.   
AECom LEP 
 
 

 

 

 

177 State St. 62 Cedar St. 161 State St. 144 Mills 
Memorial 

Site ownership City of Meriden City of Meriden  MHA MHA 

Phase I Assessment Completed 2013 
Completed 10/2015 

Completed 10/2015 Completed 10/2015 Completed 10/2015 

Phase II Assessment Completed 2014 $200,000 for 
Assessments In 
process 

In Process 
 

In Process 
 

Phase III 
Assessment 

Completed 2014 In Process In Process In Process 

Remedial Action 
Plan 

Completed 2014 To be completed 
2016 

In Process To be completed 
2016 

Haz Mat Building 
Survey 

NA-Vacant NA-Vacant NA-Vacant Completed 



Mills Megablock area 

Hub site 

161 State St 

177 State St 

62 Cedar St 

144 Mills 



116 Cook Ave Cleanup- 
$580,000 USEPA and HUD/CDBG 

City reprogrammed USEPA and USHUD/Section 
108 Loan funds for haz mat abatement to 
advance new development 116 Cook Ave.   
•UST Removal Completed 
•2015/2016 haz mat abatement scheduled-
November 2015 RFP for Haz Mat removal 
•Tighe & Bond LEP 

 
POKO Selected as Master Developer-July 2015 
•180 days to finalize MDA (January 2016) 
•Development of the “Meriden Mews” including 
adaptive reuse of 116 Cook Ave. and  the 
development of 6 new structures on both 116 
Cook Ave. and Factory H parcels 
•150,000 sf residential development 
•Construction of 184 rental units 
•(20% affordable, 80% market rate) 
•Use of state and federal historic tax credits 
•$54 million total development costs 
•Build out through 2022 

 
 

 

 

 



Hub Flood control and remediation project 
$12.9m DEEP/DECD/EPA 

Progress through Oct. 2015 
•Key components completed or 
under construction: lighting, 
amphitheater, walkways, pedestrian 
bridge.  
•May 2016 Grand Opening 
•“Name the Park” contest accepting 
names through January 2016. 
Meriden2020.com 
 
Pennrose Properties LLC Selected as 
Master Developer-July 2015 
•180 days to finalize MDA (Jan 2016) 
•170 Rental Housing Units (20% 
affordable, 80% market rate) 
•72,300 gross sf non residential  
•165 parking spaces  
•1600 sf rentable retail in 
pavilion/café 
•$44 million total development costs 

 

 

 



177 State Street Cleanup project 
$597,000 DECD Cleanup Grant 

City completing cleanup to help 
advance demo of existing 
structures and foster new 
development at 161 & 177 State 
Street 
•Cleanup specs in development 
•Cleanup plan incorporates 
Pennrose Redevelopment Plan that 
includes 161 State Street, demo of 
Mills structures 
•LEP AECom 
 

Pennrose Properties LLC Selected 
as Master Developer 
•Nov 9 application to LIHTC/DOH 
program.  $23 million project.   
•Phase I 75 units, including 23 
replacement units for Mills and 
6500 sf commercial space.   
•Phase II 75 units 
 
 
 

 

 

 

161 State St 

177 State St 

62 Cedar St 

144 Mills 



1 King Place-MW Hospital 
$221,000 DECD cleanup loan, $180,000 cleanup grant 

City awarded $180,000 in DECD 
funds for environmental site 
assessments and $221,000 loan 
for interim cleanup.  
• Interim cleanup underway.  
• Fuss & Oneill/ monitoring 
• AAIS conducting cleanup 
• Environmental Site 

Assessments to be completed 
in 2016.   

• Site Reuse Planning 2016 

 
 

 

 

 

October 13 October 27 



DECD Cleanup Grant-$1.73 million  
11 Crown Street (Record Journal) 

City awarded funds for remediation and 
demolition of existing structures to advance 
new development 11 Crown Street 
•Phase I/II/III & Haz Mat Building survey 
completed.  $1.7 million to demolish structure.  
•Site entered into State of CT voluntary 
remediation program-Abandoned Brownfield 
Cleanup Program (ABC) 
•Tech Specification for demo and remediation in 
process.   
•2016 demo 
•Tighe & Bond LEP 
 
Michaels Organization Selected as Master 
Developer-July 2015 
•180 days to finalize MDA (January 2016) 
•63 rental units, 18 town homes 
•20 replacement units for Mills/MHA 
•$27 million total development costs 

 

 

 

 



For more information, please contact: 
 
 

Lawrence J. Kendzior, City Manager, lkendzior@meridenct.gov 
 

Juliet Burdelski, Director of Economic Development 
jburdelski@meridenct.gov 

 
Paola Mantilla, Economic Development Associate 

pmantilla@meridenct.gov 

 
Online Resources: 

meriden2020.com|meridenbiz.com |meridenct.gov 
 
 

Thank you! 

mailto:lkendzior@meridenct.gov
mailto:jburdelski@meridenct.gov
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